ರಾಜ್ಯ ಹೆದ್ದಾರಿಗಳ ಸುಧಾರಣೆ.

೨೯೦೩(೩೩೦೩)

ಶ್ರೀ ಜಗದೀಶ್ ಶೆಟ್ಟರ್(ಹುಬ್ಬಳ್ಳಿ ಗ್ರಾಮೀಣ): ಮಾನ್ಯ ಲೋಕೋಪಯೋಗಿ ಸಚಿವರು ಈ ಕೆಳಕಂಡ ಪ್ರಶ್ನೆಗಳಿಗೆ ದಯವಿಟ್ಟು ಉತ್ತರಿಸುವರೆ?

೧. ರಾಜ್ಯ ಹೆದ್ದಾರಿಗಳ ಸುಧಾರಣೆ ಯೋಜನೆಯನ್ನು ಸರ್ಕಾರ ಎಂದಿನಿಂದ ಪ್ರಾರಂಭಿಸಲಾಗಿದೆ?

೨. ಎಷ್ಟು ಕಾಮಗಾರಿಗಳ ಟೆಂಡರ್ ಕರೆಯಲಾಗಿದೆ; ಜಿಲ್ಲಾವಾರು ಮಾಹಿತಿ ನೀಡುವುದು?

೩. ಗುಣಮಟ್ಟದ ಕಾಮಗಾರಿ ಮಾಡುವವರಿಗೆ ಮಾತ್ರ ಟೆಂಡರ್ ಕೊಡಬೇಕೆಂದು ತಿಳಿಸಲಾಗಿತ್ತೆ; ಹಾಗಿದ್ದಲ್ಲಿ ಯಾವ ಯಾವ ಕಂಟ್ರಾಕ್ಟರುಗಳಿಗೆ ಟೆಂಡರ್ ನೀಡಲಾಗಿದೆ.

೪. ಈವರೆಗೆ ಎಷ್ಟು ರಸ್ತೆಗಳು ಸುಧಾರಣೆಯಾಗಿವೆ? (ಜಿಲ್ಲಾವಾರು ಕಾಮಗಾರಿ ವಿವರ ನೀಡುವುದು)

ಶ್ರೀ ಧರ್ಮಸಿಂಗ್ (ಲೋಕೋಪಯೋಗಿ ಸಚಿವರು):

೧. ರಾಜ್ಯ ಹೆದ್ದಾರಿಗಳ ಮೂರು ವರ್ಷಗಳ ಕಾಲ ನಿರ್ವಹಣೆಯ ಯೋಜನೆಯನ್ನು ಕೆ.ಆರ್.ಡಿ.ಸಿ.ಎಲ್. ವತಿಯಿಂದ ಡಿಸೆಂಬರ್ ೨೦೦೦ರಲ್ಲಿ ಪ್ರಾರಂಭಿಸಲಾಗಿದೆ.

೨. ರಾಜ್ಯ ಹೆದ್ದಾರಿ ಯೋಜನೆ ನಿರ್ವಹಣೆಯಲ್ಲಿ ಸುಮಾರು ೭೩೦೦ ಕಿಮೀ. ರಾಜ್ಯ ಹೆದ್ದಾರಿಯನ್ನು ತೆಗೆದುಕೊಳ್ಳಲಾಗಿದ್ದು, ಇದನ್ನು ೨೭ ಲೋಕೋಪಯೋಗಿ ವಿಭಾಗವಾರು ೨೭ ಪ್ಯಾಕೇಜ್ ಮಾಡಲಾಗಿ ಈ ಪ್ಯಾಕೇಜುಗಳಿಗೆ ಟೆಂಡರ್ ಕರೆಯಲಾಗಿದೆ. ಜಿಲ್ಲಾವಾರು ಮಾಹಿತಿ ಅನುಬಂಧ-೧ರಲ್ಲಿ ನೀಡಿದೆ.

೩. ಈ ಕಾಮಗಾರಿಗಳ ಒಳ್ಳೆಯ ಗುಣಮಟ್ಟ ಕಾಪಾಡುವುದರ ಸಲುವಾಗಿ ಗುತ್ತಿಗೆದಾರರ ಪೂರ್ವಾಹತೆ ಮತ್ತು ಗುತ್ತಿಗೆಗಾಗಿ ಟೆಂಡರು ಕರೆಯಲಾಗಿತ್ತು. ಟೆಂಡರನ್ನು ಆರ್ಥಿಕ ಮತ್ತು ತಾಂತ್ರಿಕ ಬಿಡ್ ಎಂದು ವಿಭಾಗಿಸಲಾಗಿತ್ತು. ತಾಂತ್ರಿಕ ಬಿಡ್‌ನಲ್ಲಿ ಗುತ್ತಿಗೆದಾರರ ಅರ್ಹತೆಯನ್ನು ಪರಿಶೀಲಿಸಿ, ಅರ್ಹತೆ ಪಡೆದ ಗುತ್ತಿಗೆದಾರರ ಆರ್ಥಿಕ ಬಿಡ್ ಮಾತ್ರ ತೆರೆಯಲಾಯಿತು. ಅದರಲ್ಲಿ ಸಂಧಾನದ ನಂತರ ಕನಿಷ್ಟ ದರ ನಮೂದಿಸಿದ ಗುತ್ತಿಗೆದಾರರಿಗೆ ಕಾರ್ಯವನ್ನು ವಹಿಸಲಾಗಿದೆ. ೨೫ ವಿಭಾಗಗಳಲ್ಲಿ ಗುತ್ತಿಗೆ ಒಪ್ಪಿಗೆ ನೀಡಿದ್ದು ಈಗಾಗಲೇ ಕೆಲಸ ಪ್ರಾರಂಭವಾಗಿದೆ. ಗುತ್ತಿಗೆದಾರರ ಹೆಸರು

ಗುತ್ತಿಗೆಯ ಮೊತ್ತಗಳ ವಿವರವನ್ನು ಅನುಬಂಧ-೧ರಲ್ಲಿ ನೀಡಿದೆ.

೪. ೨೫ ವಿಭಾಗಗಳಲ್ಲಿ ರಾಜ್ಯ ಹೆದ್ದಾರಿ ನಿರ್ವಹಣೆಯ ಕಾರ್ಯವು ಪ್ರಗತಿಯಲ್ಲಿದೆ. ಜೂನ್ ೨೦೦೧ರ ವರೆಗೆ ಪ್ರಗತಿ ಅನುಬಂಧ-೨ರಲ್ಲಿ ನೀಡಿದೆ.

ಅನುಬಂಧ-೧

ರಾಜ್ಯ ಹೆದ್ದಾರಿಗಳ ನಿರ್ವಹಣೆಯ ವಿವರಗಳ ಪಟ್ಟಿ ಎಲ್‌ಎಕ್ಯೂ ೩೩೦೩

ಕ್ರ. ಸಂ.	ವೃತ್ತ	ವಿಭಾಗ	ಗುತ್ತಿಗೆದಾರರ ವಿವರ
೧	ಬೆಂಗಳೂರು	ಬೆಂಗಳೂರು	ಶ್ರೀ ದುರ್ಗ ಕನ್‌ಸ್ಟ್ರಕ್ಷನ್, ಮೈಸೂರು
		ತುಮಕೂರು	ಮೆ: ನ್ಯಾಷನಲ್ ಆಸ್ಫಲಟ ಪ್ರಾಡಕ್ಟ್ಸ್ ಕನ್‌ಸ್ಟ್ರಕ್ಷನ್, ಕಂ. ಬೆಂಗಳೂರು
		ಕೋಲಾರ	ಮೆ: ಟರ್ಮಾಟ್ ಇನ್‌ಫ್ರಾಸ್ಟ್ರಕ್ಚರ್ ಮತ್ತು ಇಂಜಿನಿರ್ಸ್, ಮುಂಬಯಿ
೨	ಶಿವಮೊಗ್ಗ	ಶಿವಮೊಗ್ಗ	ಮೆ: ಪ್ರತಿಭ ಕನ್‌ಸ್ಟ್ರಕ್ಷನ್, ಕೋಲಾಪುರ
		ದಾವಣಗೆರೆ	ಶ್ರೀ ಎ.ಕೊಂಡಯ್ಯ, ದಾವಣಗೆರೆ
		ಚಿತ್ರದುರ್ಗ	ಶ್ರೀ ಬಲರಾಮ ರೆಡ್ಡಿ ಚಿತ್ರದುರ್ಗ
೩	ಹಾಸನ	ಹಾಸನ	ಮೆ: ವಿಶಾಲ್ ಇನ್‌ಫ್ರಾಸ್ಟ್ರಕ್ಚರ್-ಬೆಂಗಳೂರು
		ಚಿಕ್ಕಮಗಳೂರು	ಮೆ:ಸಾಂಜ್ ಕನ್‌ಸ್ಟ್ರಕ್ಷನ್ ಲಿಮಿಟೆಡ್, ಬೆಂಗಳೂರು
೪	ಮಂಗಳೂರು	ಮಂಗಳೂರು	ಶ್ರೀ ಶೇಖರ್ ಶೆಟ್ಟಿ ಕಿನ್ನಿಗೊಳ್ಳಿ
		ಉಡುಪಿ	ಶ್ರೀ ಪಿ.ಬಿ.ಇಬ್ರಾಹಿಮ್, ಭಟ್ಕಲ್
		ಕೊಡಗು	ಶ್ರೀ ಆರ್.ಚಿನ್ನಸ್ವಾಮಿ, ಕೊಡಗು
೫	ಮೈಸೂರು	ಮೈಸೂರು	ಶ್ರೀ ಗೋವಿಂದ ಗೌಡ, ಮೈಸೂರು
		ಮಂಡ್ಯ	ಶ್ರೀ ಶ್ರೀನಾಥ ರೆಡ್ಡಿ ಚಿತ್ತೂರು

ರಸ್ತೆಯ ಉದ್ದ (ಕಿ.ಮೀ.ಗಳಲ್ಲಿ)	ಗುತ್ತಿಗೆ ವಹಿಸಿದ ಮೊತ್ತ (ಲಕ್ಷಗಳಲ್ಲಿ)	ಷರಾ
೪೫೭.೫೦	೧೨೬೨.೦೦	ಪ್ರಾರಂಭವಾಗಿದೆ.
೩೮೧.೨೦	೧೧೯೨.೭೮	ಪ್ರಾರಂಭವಾಗಿದೆ
೪೩೩.೭೦	೧೩೩೨.೭೯	ಪ್ರಾರಂಭವಾಗಿದೆ.
೩೮೧.೪೫	೧೦೮೧.೦೦	ಪ್ರಾರಂಭವಾಗಿದೆ
೧೭೩.೦೦	೬೬೬.೫೮	ಪ್ರಾರಂಭವಾಗಿದೆ
೩೩೫.೮೦	೧೨೮೦.೯೯	ಪ್ರಾರಂಭವಾಗಿದೆ
೩೮೪.೯೦	೧೮೪೮.೮೯	ಪ್ರಾರಂಭವಾಗಿದೆ
೨೪೧.೭೦	೧೦೬೫.೯೫	ಪ್ರಾರಂಭವಾಗಿದೆ.
೩೩೭.೫೮	೭೮೯.೦೦	ಪ್ರಾರಂಭವಾಗಿದೆ.
೨೮೩.೧೦	೮೯೨.೨೯	ಪ್ರಾರಂಭವಾಗಿದೆ
೩೧೦.೮೪	೩೯೬.೦೦	ಪ್ರಾರಂಭವಾಗಿದೆ
೧೯೪.೬೬	೬೧೮.೪೨	ಪ್ರಾರಂಭವಾಗಿದೆ
೧೧೫.೦೫	೩೬೪.೦೬	ಪ್ರಾರಂಭವಾಗಿದೆ

		ಚಾಮರಾಜನಗರ	ಶ್ರೀ ಚಂದ್ರಶೇಖರಯ್ಯ, ಮೈಸೂರು
೬	ಗುಲ್ಬರ್ಗ	ಬೀದರ್	ಮೆ: ಆರ್.ಕೆ.ಇಂಜಿನಿಯರ್ಸ್, ಹೈದ್ರಾಬಾದ್
		ಗುಲ್ಬರ್ಗ	ಮೆ: ಸ್ಟೆಲರ್ ಪ್ರಾಜೆಕ್ಟ್ಸ್, ಹೈದ್ರಾಬಾದ್
		ಯಾದಗೀರ್	ಮೆ: ಸೂರ್ಯ ಕನ್‌ಸ್ಟ್ರಕ್ಷನ್, ಹೈದ್ರಾಬಾದ್
೭	ಬೆಳಗಾಂ	ಬೆಳಗಾಂ	ಹೆಚ್.ಪಿ.ಮಧುಕರ್ ಇಂಜಿನಿಯರ್ಸ್ ಮತ್ತು ಗುತ್ತಿಗೆದಾರರು, ಹುಬ್ಬಳ್ಳಿ
		ಬಿಜಾಪುರ್	ಶ್ರೀ ಎಸ್.ಬಿ.ಪಾಟೀಲ್, ಬಿಜಾಪುರ್
		ಬಾಗಲಕೋಟೆ	ಶ್ರೀ ಪಿ.ಸುಧಾಕರ್, ದಾವಣಗೆರೆ
೮	ಧಾರವಾಡ	ಧಾರವಾಡ	ಶ್ರೀ ಎನ್.ಎಸ್.ನಾಯಕ್ ಮತ್ತು ಮಕ್ಕಳು, ಹುಬ್ಬಳ್ಳಿ
		ಹಾವೇರಿ	ಮೆ: ಮಧು ಕನ್‌ಸ್ಟ್ರಕ್ಷನ್ ಬಳ್ಳಾರಿ
		ಗದಗ್	ಮೆ: ಎಸ್.ಡಿ.ರೆಡ್ಡಿ - ದಾರವಾಡ
		ಉತ್ತರ ಕನ್ನಡ	ಗುತ್ತಿಗೆಯನ್ನು ನಿರ್ಧರಿಸಿಲ್ಲ
೯	ಬಳ್ಳಾರಿ	ರಾಯಚೂರು	ಮೆ: ಸೂರ್ಯ ಕನ್‌ಸ್ಟ್ರಕ್ಷನ್, ಹೈದ್ರಾಬಾದ್
		ಕೊಪ್ಪಳ	ಶ್ರೀ ಎಸ್.ಆರ್.ನವಲಿ ಹಿರೇಮಠ, ಕೊಪ್ಪಳ
		ಬಳ್ಳಾರಿ	ಶ್ರೀ ಪಿ.ಪ್ರಭಾಕರ ರೆಡ್ಡಿ ರಾಯಚೂರು
			ಒಟ್ಟು

೯೩.೬೦	೧೬೫.೦೦	ಪ್ರಾರಂಭವಾಗಿದೆ
೨೧೬.೪೦	೬೪೩.೧೨	ಪ್ರಾರಂಭವಾಗಿದೆ
೩೬೬.೪೦	೧೪೦೩.೦೦	ಪ್ರಾರಂಭವಾಗಿದೆ
೨೦೫.೫೦	೪೫೭೯೭	ಪ್ರಾರಂಭವಾಗಿದೆ
೪೬೫.೯೦	೧೪೬೪.೦೦	ಪ್ರಾರಂಭವಾಗಿದೆ
೨೨೬.೪೦	೬೩೧.೦೦	ಪ್ರಾರಂಭವಾಗಿದೆ
೧೪೦.೪೪	೫೩೨.೦೨	ಪ್ರಾರಂಭವಾಗಿದೆ
೧೧೦.೬೫	೨೪೩.೦೦	ಪ್ರಾರಂಭವಾಗಿದೆ
೧೧೯.೯೭	೩೪೪.೭೩	ಕಾನೂನು ಏವಾದ
೧೭೬.೬೫	೪೦೪.೦೦	ಪ್ರಾರಂಭವಾಗಿದೆ
		ಪ್ರಾರಂಭವಾಗಿಲ್ಲ
೧೭೩..೨೦	೪೬೪.೪೪	ಪ್ರಾರಂಭವಾಗಿದೆ
೨೦೭.೬೦	೩೫೫.೪೪	ಪ್ರಾರಂಭವಾಗಿದೆ
೨೩೪.೪೫	೫೧೫.೪೯	ಪ್ರಾರಂಭವಾಗಿದೆ
೭೩೩೭.೦೪	೨೦೪೬೨.೪೪	

ಅನುಬಂಧ-೨

STATUS REPORT OF THE WORK OF MAINTENANCE OF STATE HIGH WAYS

Sl. No.	Division	CONTRACT VALUE	AGENCY WITH ADDRESS	KRDCL APPROVAL
1	BANGALOE	1262.00	Sree Durga Construction Engineering Road Builders Branch No.331, Vijayanagara Railway Layout, Hebbal, Mysore-16	11-05-2001
2	TUMKUR	1192.78	M/s.National Asphalt Products & Construction Co. Engineering & Contractors 112, First Floor, Commerce House 9/1, Cunnigham Road, Bangalore-560 052	03-03-2001

AGREE-MENT DATE	DATE WORK ORDER ISSUED	DATE OF COMMEN-CEMENT	PHYSICAL PROGRESS AS ON 30-6-2001	Remarks
01-06-2001	01-06-2001	02-06-2001	Cleaning the road side jungle from Km 118.30 to 141.20 km of TN-AP road & Km 40.00 to 50.00 of Bangalore Royalpad Frontier road SH 82 in progress. Executed upto date-24.000sqm. -	——
14-03-2001	14-03-2001	11-04-2001	a) Jungle clearance-160000 sqm. b) Side Drains-24600 Cum c) Shoulder drains-240.50Cum d) Berm cutting-88250Rmtr. e) Depression filling-624.89Cum f) 75mm thick BUSG-2990sqm. g) Slurry seal for sealing cracks-11695sqm h) Mix Seal with Bitumen-5305sqm.	——

3	KOLAR	1332.79	M/s. Tarmat Infrastructural & Engineering Pvt. Ltd. Civil Engineers-Runway & Highway Builders General Vaidya Marg Near Wageshwari Temple Goregaon (East), P.BNo.9042 Mumbai-400 063

			i) SDBC 25mm thick-3157cum. j) Collection of Murrum & Formation 2600cum. The above work are under progress on the following Roads 1. Kollegal-Koralagere Road SH 33 ch. 73.80 km to 167.70 km 2. Mudigere to State Border (SH58) ch.111.70 km to 233.50 km. 3. TN-AP Border road (SH3) 141.20 to 262.30 km. 4. Tiptur-Hassan road (SH-68A) 0 to 11.40 km	
20-04-2001	20-04-2001	20-04-2001	The following works are under progress a. Jungle clearance-53.00 km b. Berm cutting 31.00 km. c. Side drains-20.00 km d. Potholes filling-20.00km e. Resurfacing-11km.	Latest progress not received

4	SHIMOGA	1081.00	Pratibha Construction Engineers & Contractors Block No.2, Shilpa Apartment, Tarabai Park, Kolhapur-416003	11-05-2001
5	DAVANGERE	666.58	Sri. A.Kondaiah PWD Contractor, Class I 'Thirumala', Door No. 1854/10, IIIrd Main, Swamy Vivekanand Layout, Davangere-577 004	03-03-2001

16-05-2001	01-06-2001	01-06-2001	The work such as jungle clearance Earthwork, Side drains, berm cutting is in progress in Hosanagara, Thirthahalli, Shikaripura and Sagar Tq.	—
07-03-2001	19-03-2001	14-04-2001	1. Old NH-4 DVG-HRA a) Jungle clerance-2km b) Side drain-3km. c) Berm cutting-5km d) BUSG-14.0 km. e) Mix seal-14 Km. 2) Huliyur Angodu road a) Jungle clearance 17km b) Berm cutting 15km 3)Kumta-Kadamadgi road a) Jungle clearance-29km b) Side drain-18km. c) Berm cutting-14km. d) Depression filling-7.60km. e) BUSG-25.6km. f) Mix seal-25.6km. g) SDBC-5.6 km.	—

6	CHITRA DURGA	1280.99	Sri A.Balaram Reddy Class-I Contractor, H.No.95, Vidya Nagar Chitradurga-577501	03-03-2001
7	HASSAN	1848.89	Sri Vishal Intrastructure Ltd. No.504, New Diagonal Road, 3rd Block, Jayanagar, Bangalore-560 011	30-03-2001

07-03-2001	17-03-2001	17-03-2001	The Earthwork & Berm cuttings-31.35 km SDBC-40.45km are in progress on 1. Huliyur Anagodu Rd.SH19a Ch.9.80 km to 98.00. 2. Bhadravathi road SH-50 from Km 0.00 to 3.00 km.	—
07-04-2001	12-04-2001		1. Tipptur-Dudda Hassan Road i) Berm cutting-Jungle Clearance-4.1kms. 2. Chickballapur-Mudegere Road i) Berm cutting, Jungle Clearance Earth work of Drains-19.5kms. 3. Seerangapatna-Chenarayapatna-Arisikere Road i) Berm cutting, Jungle clearance-2.5kms. 4. Halebedu-Hassan-Arkalgud. Piriyapatna-Cannannore road i) Berm Curring, jungle clearance, Earth work for Drains & Pothole filling-30.9kms.	

8	CHIKKA MAGALUR	1068.57	M/s.Sanz Construction Pvt. Ltd. No.505, 1st Floor, New Diageal Road 3rd Block, Jayanagar Bangalore-560 011	27-03-2001

			5) Hireseve-Holenarsipura-Arakalgud-Sanivarsanthe road i) Berm cutting, Jungle clerance-8.0km. 6) Sakleshpur-Veerajpet road. No work in progress due to heavy rains. 7) Total Abstract-65Kms.	
31-03-2001	31-03-2001	07-05-2001	1. Kadur-Mangalore road 0.00 to 99.40km a) Berm cutting - 9.00km. b) BUSG {pothole filling-14.00km. c) Mix Seal Pothole filling-28km. 2. Padubidre-Kuttigehara Road 55.50 to 146.80 km. a) Berm cutting-12.00kms. b) BUSG Pohole filling-1.00 km c) Mix Seal Pothole filling-25km 3. Tarikere-Hosadurga road 0 to 34km a) Berm cutting-1.00kms. b) BUSG Pohole	Heavy rainfall Area

9	MANGALORE	789.00	Shekar Shetty PWD Contractor, Shree Devi Prasad Kinnigoli-574150	11-05-2001

			filling-6.50 km c) Mix Seal Pothole filling-9.00km 4. Chikkaballapura-Mudigere Road 268.40 to 285.40 km. a) Berm cutting-4.00kms. b) Mix Seal Pothole filling-4.00km	
16-05-2001	16-05-2001	02-06-2001	1. Kadur-Bantwala road a) Side Drains-37.73kms. b) Jungle Clerance-37.73kms. c) Berms-37.73kms d) Shoulder drains-37.73kms. 2. Belthangady-Modabidri-Mulki road a) Side Drains-25.20Kms. b) Jungle Clerance-25.20.kms. c) Berms-25.20kms d) Shoulder drains-25.20kms. 3. Mysore-Bantwala road a) Jungle clearance 71.90kms 4. Mangalore-Bajpe-Katteel Belman Road a) Side Drains-1.00km.	Heavery rainfall Area

10	UDUPI	892.29	Ms.P.B.Ibrahim, Class-I P.W.D Contractor, Bunder Road, Bhatkal-581320(U.K.)	30-03-2001
11	KODAGU	396.00	RChinnaswamy Class I PWD Contractor, Mahadeshwara Block,	11-05-2001

			b) Jungle Clerance-1.00km. c) Berms-1.00.km. d) Shoulder drains 1.00km. 5. Subramanya-Dharmasthala Belthangady-Udupi road a) Side Drains-15.83km. b) Jungle Clerance-15.83km. c) Berms-15.83km d) Shoulder drains-15.83km. 6. Kalladka-Kanhangad Road a) Side Drains-1.00km. b) Jungle Clerance-1.00km. c) Berms-1.00km. d) Shoulder drains-1.00km.	
18-04-2001	11-05-2001	19-05-2001	The work of SDBC in Agumbe-Byndoor road (SH52) has been started and stopped due to rains and the work of Jungle clerance & Berm cutting are in progress.	Heavy rainfall Area. Latest Progress report not furnished.
16-05-2001	16-05-2001	21-05-2001	The work of Jungle clerance and Berm cutting in Kodagu	Heavy rainfall Area.

			Somwarpet-571 236 Kodagu.	
12	MYSORE	618.42	Sri Govinde Gowda, House No.55, 8th Main, 3rd Block Jayalakshmipuram, Mysore.	11-05-2001
13	MANDYA	364.06	Shri N.Sreenatha Reddy Keelavaly Village, Peddapally Mandal Chitoor District Andhra Pradesh	30-03-2001

			taluk is in progress. (Work delayed due to death of the Contractor)	
16-05-2001	24-05-2001	01-06-2001	The Jungle clearance, Berm cutting works are in progress in all the Taluks of Mysore District.	Latest Progress report not furnished.
18-04-2001	18-04-2001	25-04-2001	1. Kollegala-Koratagere rd. Ch.33.00 to 76.80 Km. a. Jungle clerance-59000sqm b. Removing ant hills 1.50 to 3.00-60Nos. c. Side drains & Shoulder drains-8000cu. d. Berm cutting 2.0m wide 0.20m depth-20400Rmtr. e. BUSG for pothole filling-3000sqm. f. 20mm Thick Mix Seal-450sqm g. 25mm SDBC-137cum 2. Pandavapura Railway Station to Arasikere road ch.4.50 to 60.80km. a. Jungle clerance-35000sqm. b. Removing ant	

14	CHAMARAJ NAGAR	165.00	Sri Chandrashekaraiah, Class I contractor No.50, Kamakshi Hospital East Kuvempu Nagar, Mysore-570 021	11-05-2001

		hills 1mtr.dia-6Nos. c. Side drains & Shoulder drains-8000cum d. Berm cutting 2.0m wide 0.20m depth-22000Rmtr. 3. B'lore-Mysore road via Kanakapura Ch.102.85 to 118.80km. a. Thin Jungle clerance-43320sqm. b. Removing ant hills 1.50 to 3.00-30Nos. c. Side drains & Shoulder drains-1500cum. d. Berm cutting 2.0m wide 0.20m depth-8300Rmtr. e. Depression filling-74cum. f. BUSG for pothole filling-160sqm. g. 20mm Thick Mix Seal-127.50sqm. The above works are under progress.	
20-09-2001	01-06-2001	1. Bangalore-Bandipur Road (SH-17) Ch.225.00 km 1. a) Jungle clerance-18000 sqm b) Earth work side	---

15	BIDAR	643.12	M/s.R.K.Engineers Civil Contractors, 6-3-252/A/15, Flat No.2, Sandesh Aprtments, Erramanzil Colony, Hyderabad-500 482	30-03-2001
16	GULBARGA	1403.00	M/s.Stellar Projects (P) Ltd. Builders & Developers, 11-4-636/C,	03-03-2001

			drains-790cum. c) Berm cutting-600 Rmtr. 2. Nanjanagud-Punjur Road (SH-17A) Ch.181.00 to 198.80 a) Jungle clerance-8000sqm b) Earth work side drains-608cum. c) Berm cutting-800Rmtr. 3. Mysore-Hasanur Ghat Road Ch.60.40 to 110.40km. 1. a) Jungle clerance-28278sqm b) Earth work side drains-2832cum. c) Berm cutting-16380Rmtr.	
19-04-2001	25-04-2001	07-05-2001	The following works are under progress a) Jungle clearance-22kms. b) Berm cutting-14kms. c) Pothole filling/ edge creation-18kms. d) Re-asphalting-14kms.	——
12-03-2001	12-03-2001	12-03-2001	1. Wagadhari-Ribbanpalli road (SH No.10) a. Jungle cutting-	——

A/C/Guard's
Hyderabad-
5600 004 (A.P.)

99.20
b. Berm cutting-
35.00km.
c. Potholes-43.60km.
d. Re-Asphalting-
41.40km.
e. Murum filling-
9.00km.
f. Side drains-
51.40km.
2. Wanmarpalli-
Raichur road(SH
No.15)
a. Jungle cutting-
5.00km.
b. Potholes-25.00
km.
3. Gulbarga-Hossur
Road
a. Jungle Cutting-
14.00 km
b. Potholes-14.00km
c. side drains
6.00km.
4. Umerga Border to
V.K.Salagar Road
a. Jungle cutting-
76.00km.
b. Potholes-
16.00km.
c. Re-Asphalting-
2.00km.
d. Murum filling-
6.00km.
5. Total Abstract
a. Potholes-87.60
km.119
b. Jungle cutting-

17.	YADGIR	857.97	M/s.Surya Construction Flat No. 601, Pinnacle Pride Uma Nagar Main Road Near Country Club, Begaum peth Hyderabad-560016	03-03-2001
18	BELGAUM	1468.68	Sri H..P.Madhukar. 41, @prashant#, Vijayanagar Extn. Hubli-580 032	11-05-2001

			194.20km. c. Berm cutting- 35.00km. d. Resurfacing Asphalting-43.40km. e. Murum filling- 15.00km. f. side drains- 57.40km.	
07-03-2001	08-03-2001	02-04-2001	The wrok of Jungle clerance-12km, Berm cutting-9km, Pothole filling-8km. Re-Asphalting-4.5km. are in progress,	——
14-05-2001	17-05-2001	24-05-2001	1. Raichur-Bachi Road from km 340 to 355. a) Jungle clerance-5km. b) Berm cutting-3km c) Pothole filling-1km d) Edge correction-1km e) SDBC-1Km. 2. Jatt Jamboti road from km 0 to 19 km. a) Jungle clerance-29km. b) Berm cutting-18km c) Side drains-2km. d) Pothole filling-2km d) SDBC - 1km.	——

19	BIJAPUR	631.00	Sri S.B.Patil (Kadlewad) Jayanagar Colony, Gang Bawad Road, Bijapur	03-03-2001
20	BAGALKOT	532.02	Sri P.Sudhakar, D.No.1778/3, Vinayaka Extemsion, 2nd Cross, vidyanagar, Davangere-577005.	03-03-2001

			e) Edge correction-5km. 3. Bijapur Dharwad road from km. 109.4 to 188.40 a) Jungle clerance-2km. b) Berm cutting-1km c) Pohole filling-1km d) Edge correction-0.5km e) SDBC-0.50Km.	
07-03-2001	07-03-2001	18-04-2001	The Following works are in progress a) Jungle Clerance 68 kms b) Berm-55.00 km c) Drains-43.kms d) Edge Correction & Pothole filling-33 kms e) B.U.S.G.-33kms f) Depression filling-33 kms. g) S.D.B.C.-32kms.	——
07-03-2001	07-03-2001	01-05-2001	1. Karwar-Kalgal-Ilkal(SH-6) a. Jungle clearance-8 kms. b. Berm cutting-8 kms. 2. Ramadurg-Badami-Pattadakallu-Hungund (SH-14)	——

21	DHARWAD	243.00	M/s. N.S.Nayak & sons Plot No.8, Shree Sai, Vidyanagar Hubli-580 021	11-5-2001

			a. Jungle Clerance-35 kms. b. Berm cutting-35 kms. c. Pothole filling-9 kms. d. Providing & laying semidense concrete-7kms. 3. Bijapur-Dharwad(SH-65) a. Jungle clearance-2kms. b. Berm cutting-2kms. 4. Total Absract a. Jungle clearance-45kms. b. Berm cutting-45kms. c. Pothole filling-9 kms. d. Providing & laying semidense bituminous concrete-7kms.	
16-05-2001	16-05-2001	25-05-2001	The maintenance work on Dharwad Anamod SH-34 is in progress: a) Jungle clerance-10 kms. b) High Berm cutting-10kms. c) Side drains-10 kms.	Latest Progress not furnished.

22	HAVERI	388.73	M/s. Madhu Construction Class I Contractor, 31, Jin Darshan No.33, Railway Parallel Road, Nuhrunagar, Bangalore- 560 020	03-03-2001
23	GADAG	404.00	Sri S.D.Reddy, Class I PWD Contractor "Basav Kiran", Sirdi Saibaba Colony Sadanakeri Dharwad-580 004	03-03-2001

Petitioners application upheld by Hon'ble High Court of Karnataka. Hon'ble High Court order under Implementation.

09-03-2001	09-03-2001	04-05-2001	The following works are in progress 1. Gadaga Taluk a. Jungle clerance-17.40 kms. b. Side Drains Both sides-17.40 kms. c. Berm cutting-17.40 kms. d. Depression filling-2 kms. e. BUSG (Pothole filling)-2 kms. f. Mix Seal with Bitumen-2 kms. g. SDBC (Resurfacing)- 4 kms. h. Collection of Murrum-15.40 kms. i. Formation-6 kms. 2. RON Taluk a. Jungle clerance-29 kms. b. Side Drains-29 kms. c. Berm cutting-29 kms. d. Depression filling-2 kms.	—

24 RAICHUR	464.48	M/s. Surya Construction Flat No.601, Pinnacle Pride Uma Nagar Main Road Near Country Club, Belgaum Peth, Hyderabad-560 016	03-03-2001

			c. BUSG (Pothole filling)-3 kms. f. Mix Seal with Bitumen-2 kms. g. Collection of Murrum-16.50 kms. h. Formation-5 kms. 3. Nargund Taluk a. Jungle clerance-12kms. b. Berm cutting-6kms. c. BUSG(Pothole filling) - 2 kms. d. Mix Seal bitument-2 kms. 4. Shirhatti Taluk a. Jungle clerance-6 kms. b. Side Drains-6 kms. c. Berm cutting-6 kms.
07-03-2001	07-03-2001	14-04-2001	As per Executive Engineer, Raichur, PWD division letter No.DB/JE-1 2001-02/727 dt.26.06.2001 in 1. Wanmarpaill-Raichur Road (SH No.15) a) Jungle Clerance-4.00km. b) Side drains03km. 2. Hyderabad-Bangalore road (SH

25	KOPPAL	355.88	Sri S.R.Navali Hiremath P.W.D. Class I Contractor B.T.Patil Nagar Koppal-583231	03-03-2001
26	BELLARY	515.49	Sri A.Prabhakara Reddy 6-3-788/28, Durganagar, Ameerpet Hyderabad-500 016	28-02-2001

			No.13) a) Potholes filling-0.40 km. b) Jungle clerance-3 km. are in progress.	
26-03-2001	27-03-2001	06-04-2001	The work of Jungle cutting-119km. High berm curring-14km are completed.	——
08-03-2001	21-03-2001	26-04-2001	The following works are in progress 1) SH-40. HKKST Road a. Jungle Clerance-41kms. b. Berm cutting-41kms. c. Shoulder drains-41 kms. d. Pothole filling-39 kms. e. Re-asphalting-39 kms 2) SH-29-LK Road a. Pothole filling-16kms. 3. SH-42-AJ Road a. Jungle clearance 6.50kms b. Berm cutting-6.80kms c. Shoulder drains-6.80kms. d. Pothole filling-6.80kms.	——

27 KARWAR Contract Agency not fixed

NOTE: THE ABOVE PROGRESS REPORT HAS BEEN PREPARED BASED ON THE LATEST PROGRESS REPORT FURNISHED BY THE CONCERNED EXECUTIVE ENGINEER, PWD.

e. Re-asphalting-
6.80kms.
4) SH-02-S.M.Road